



Regional Delivery Partnership

Delivery Integration Partner
Overview – Package A4 & A9

The Graham Team


- Partnership Director – Dave Brown
- Partnership lead – Gareth McLaverty
- Partnership Commercial lead – David McKeag
- Procurement Manager – Gareth Scott
- Innovation Director – Emer Murnaghan
- Engineering Manager - Theepan Thanabalasingam
- Performance Manager – Damian Hopkins
- Lean Manager – Katie Jones
- Quality Manager – Livingstone Anyanwu

M2 Junction 5 Improvements

Improvements to the slip roads and junction approaches at the M2 junction 5



M2 Junction 5 Improvements



APPROVED - PUBLISHED	A1	M2 Junction 5 Improvement
M2 JUNCTION 5 IMPROVEMENT SCHEME - DESIGN FIX 0		
10551521	ATK	SDH
XX_A	9K	30/08/11
2011 A1	00000	00000000

M2 Junction 5 Improvements

Project Information	
Highways England Project Manager/Graham PM	Amy Hulley /Stevie Collins
Scheme Award Date:	28 October 2019
Scheme Value	£83.07m
Start of Works Date	1 September 2021
Contract programme reference:	MP0272-JG-CL31_001-VM19C-M2 J5 Improvements-CL31-Rev001

Project Key Milestones	Start	Finish
Stage 4	February 2019	July 2021
Public Inquiry	9 November 2020	24 November 2020
Secretary of State decision		21 June 2021
Stage 5	October 2019	July 2021
Stage 6	September 2021	July 2024
Stage 7	September 2024	January 2025

Procurement Schedule Categories

Earthworks	Drainage	Traffic Management	Road Markings	Piling	Concrete supply
Aggregate supply	Site accommodation	Plant & machinery	Site security	Skip hire	Vehicle recovery
Labour supply	Waterproofing	Kerbing	Traffic signage	Road Lighting	Fencing

M25 Junction 25 Improvements




Procurement Schedule Categories


- Procurement complete

M25 Junction 28 Improvements

Upgrading junction 28 of the M25 between the M25 and the A12 in Essex



M25 Junction 28 Improvements



M25 Junction 28 Improvements

Project Information	
Highways England Project Manager/Graham PM	Tom Selby / Jim Ball
Scheme Award Date:	2 November 2020
Scheme Value	£124.6m
Start of Works Date	30 March 2022
Contract programme reference:	MP0270-JG-CL31-001~VN19


Project Key Milestones	Start	Finish
Stage 4	8 July 2019	18 February 2022
Stage 5	2 November 2020	24 June 2022
Stage 6	27 June 2022	25 November 2024
Stage 7	26 November 2024	3 March 2025

Procurement Schedule Categories

Gantries	Earthworks	Drainage	Fencing	Kerbing
Site security	Site accommodation	Plant & Machinery	Structural Steel	Road Markings
Street Lighting	Traffic Management	Labour supply	Skip hire	Motorway Comms

M27 Southampton Junction 8

Improvements to the M27 junction 8 and Windhover roundabout



M27 Junction 8 Improvement

Project Information	
Highways England Project Manager/Graham PM	Harriet Massie-Taylor / Grace Rodgers
Scheme Award Date:	12 th April 2021
Scheme Value	£32.0m
Start of Works Date	28 September 2022
Contract programme reference:	TBC

Project Key Milestones	Start	Finish
Stage 4	TBC	TBC
Stage 5	11 January 2021	24 September 2021
Stage 6	27 September 2022	20 February 2023
Stage 7	21 February 2023	18 May 2023

Procurement Schedule Categories

